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POLREP: POLREP #2 - Fund Lead Removal
1l BACKGROUND

Site No: B5Z2-0OU2 Task Order No:113

CERCLIS No: ILN000508216 Response Authority: CERCLA

NPL Status: Non NPL State Notification: April 23, 2002

Start Date: July 22, 2002 Demobilization Date: N/A

Completion Date: N/A Status of Action Memorandum: Signed May 6, 2002

III.  SITE INFORMATION
A. Incident Category
Former Scrap-yard Removal
B. Site Description
303 South 1 1™ Street, East St. Louis, St. Clair County, Hlinois.

1. Site location

See Initial POLREP.
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2. Description of threat
See Imtial POLREP.
3. Preliminary Assessment/Site Inspection Results
See Imtial POLREP.
IV. SITE INFORMATION
A. Situation
1. Response activities to date

Work continued with the following:

- Five hundred and nineteen tires of various sizes were found and hauled from site. Tire removal
was coordinated through the Illinois EPA Tire Program;

- Although the lead levels often exceed the site specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the site assessment was well below the regulatory level
of 5 mg/L. Therefore, excavated soils hauled from the site are being considered low level lead
contaminated soil;

- Grids 1,5,8,9,10,11, and 12 were excavated to clean after screening with the X-ray flourescent
(XRF) showed levels below the U.S. EPA lead site specific action level 1,000 ppm for industrial
scenarios;

- Grids 1,5.8,9.10,11, and 12 were backfilled with 2,376 tons of clean soil and graded;
- A total of 174.45 tons Limestone rock was placed on site for disposal trucks to run on;

— - The trees cut down were placed through a wood-chipper. The wood chips were then made into a
makeshift road.

2. Removal activities to date:

- ERRs continued clearing the site for excavation; Five hundred and nineteen tires were staged for
removal and was disposed coordinated through the Illinois EPA Tire Program;

- Approximately 1,978.51 tons of low level lead contaminated soil was hauled from the United
Iron & Metals Site;

- Although the lead levels often exceed the Site specific action level, the toxicity characteristic
leaching procedure (TCLP) analysis from the Site assessment was well below the regulatory
level of 5 (mg/L) milligram per Liter. Therefore, excavated soils hauled from the Site are being
considered low level lead contaminated soil.
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3. Enforcement:
- Enforcement/Cost recovery actions are pending.
B. Planned Removal Activities
- Transport low level lead contaminated soil off-site for disposal.
C. Next Steps
- Transport low level lead contaminated soil off site for disposal.
- Secure access, excavate residential properties, and backfill excavated areas with clean fill.
D. Key Issues
- Disposal of low level lead contaminated soil off site;

- Securing access from residential home owners near the Site.

V. COSTS
Cost to date Ceiling % Remaining
ERRS $79,630 $344.866 %78
START £7.700 $16,500 %53
EPA $5,900 $27,990 %89
TOTAL $93,230 $389,356 %76

The above accounting ot expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor. Other financial data, which the OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

V1. DISPOSITION OF WASTES

Wastestream Medium Quantity Transportation Treatment Disposal

Lead Soil 1,978.51 Tons Truck N/A Landfill

Tires N/A 519 : Truck N/A Tire
recyching




